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Agreement Milestone series M~20 Revisions to Support 200 Area Soil Remediation Strategy

Description/Justification of Change

M-20-00 contains schedules for the submittal of closure plans for the cleanup of
treatment, storage, and disposal (TSD) sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the Environmental Restoration (ER) Program (EM-40),
based on Tessons learned from Hanford's 100 and 300 Areas. The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units. Remedial investigations will now focus on representative sites from
"groups with similar history and waste site types {ponds, ditches, cribs. etc.), and the
results will be generally applied to the entire waste site group.
[Description/Justification of Change is continued]

Impact of Change

Modifications to implement this strategy are:

. M-20-00 major milestone has been changed to February 28, 2004 and reference to
EPA i3 to be deleted.

J M-20-33 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Uranium Rich Process Waste Group with the corresponding
Due Date changed to 10/31/2003.

. M-20-39 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Chemical Sewer Group with the corresponding Due Date
changed to  2/28/2003.

g Impact of Change is continued)

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.
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Description/Justification of Change (continued):

These investigations will be sufficiently comprehensive to satisfy the technical
requirements of both RCRA and Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data is generally adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA closures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Implementation Plan (which will be a primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements (see associated Agreement Change Controi Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to complement integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 through M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect these new operable unit designations and will be performed upon approval of
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

Impact of Change (continued):

. M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

U M-20-53 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

. M-20-54 interim milestone has been changed to delete reference to EPA and to be in
coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D, _Hajor and Interim Milestones

Number
M-20-00

LEAD AGENCY:
ECOLOGY
M-ZO-Bé
M-20-39
M—Zb—52
M-20-53

M-20-54

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
PERMIT APPLICATIONS. CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

- SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB

CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN
COORDINATION WITH THE WORK PLAN FOR THE URANIUM

RICH PROCESS WASTE GROUP (7O BE COORDINATED WITH M-13-23).

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE CHEMICAL SEWER GROUP (TO BE COORDINATED
WITH M-13-21).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN

FOR THE GENERAL PROCESS WASTE GROUP (70 BE
COORDINATED WITH M-13-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TG BE
COORDINATED WITH M-13-24).

~ SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO

£ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE

Due Date
2/28/2004

10/31/2003

2/28/2003

12/31/2003

1273172003

2/28/2004

INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-00K).
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Tab]é D. Major and Interim Milestones

Number : Milestone
M-20-00 SUBMIT PART B PERMIT APPLICATIONS OR

. CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
LEAD AGENCY:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
ECOLOGY WILL BE SUBMITTED TO ECOLOGY ANDAOR—EPA FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL CCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED

FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE

IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN

WHICH THEY ARE CONTAINED. : —=

- M-20-33 SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
"CLOSURE/POSTCLOSURE PLANS TO ECOLOGY AND—ERA IN
COORDINATION WITH THE WORK PLAN F@R—QPEEQBEE—UNEI_

M-20-39

M-20-52 SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY AND—ERA IN COORDINATION WITH THE WORK PLAN

M-20-53 SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE

Etﬁm TO ECOLOGY AND—ERA TN COORDINATION WITH THE WORK

M-20-54 SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO 2128/2000-7
ECOLOGY ANB—ERA IN COORDINATION WITH THE WORK PLAN BF ' -
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